A6 1Io  ACHD

-

. PAYMENT ESTIMATE - CONTRACT PERFORMANCE
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

1. INVOICE RECEIVED DATE 23 Mar 2011 Pyt

FY11 FY11

PAYMENT DUE DATE

2749 Lockport Road Niagara Falls NY 14305

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

3. CONTRACT NO.
W912DQ-04-D-0023 0007

Il

I

100109635 1

New YorK bistraict

'-{[tl

5. DESCRIPTION OF WORK

Cornell-Dubilier Electronics OU-2 Demo

(3"“/“"1’*} d(zoli)

6. APPROPRIATION AND PROJECT
68-20-X-8145-0000

7. REQUIRED COMPLETION DATE
30 May 2010

8. LOCATION
333 Hamilton Boulevard, SP, NJ 07080

9. PERIOD COVERED BY THIS ESTIMATE

10. JOB ORDER NO.

11, ESTIMATE NO.

THRU RO0O015

100 % LESS STORED MATERIAL

TOTAL CONTRACT ——

TO DATE ——

$17,803,687.99

FROM 10 Jun 2009 THRU 27 May 2010 21 - Final

ITEM DESCRIPTION CONTRACT TOTAL TO DATE

NO. QUANTITY AND UNIT QUANTITY AND AMOUNT

a b UNIT PRICE AMOUNT UNIT g
Wm__@""“ /AL o : : f

CONTRACT AMOUNT (contract line items - see attached sheets) f: ﬂ , 687.99 100% $17,803,687.99
mmsweur_C T 889
CERTIFIT . L ~4ved by
W A - 0 IDOTS
INCLUDES MODIFICATIONS % EARNINGS TO DATE st TOTAL EARNINGS

$17,803,687.99

REMARKS

This is a Direct Fund Cite Project (EPA).

CEFMS used for tracking purposes only. Final Payment.

T A 2078

G

12. PRESENTED FOR PAYMENT 14. A. PREVIOUS DEDUCTIONS OTHER THAN $0.00
PAYEE PER RETAINED PERCENTAGE™
E § . B. PREVIOUS RETAINED PERCENTAGE $0.00
SEVENSON ENVIRONMENTAL SERV C. PREVIOUS PAYMENTS $17,798,687.99
D. PREVIOUS EARNINGS (A+B+C) $17,798,687.99
DATE 23 ~p 1 e % ~ae E. EARNINGS THIS PERIOD (TOTAL
13. APPROVED AMOUNT EARNINGS TO DATE MINUS D) $5,000.00
1 certify that | have checked the quantities covered by this bill or estimate; that F. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent G. LESS DEDUCTION OTHER THAN
with all previous computations as actually checked; that the quantities and RETAINED PERCENTAGE FOR $0.00
_amounts ar.e wholly consistent with the requirements of the contract or other . TOTAL DEDUCTIONS FOR THIS PERIOD (F+G) $0.00
instrument involved. ) ./
SIGNATURE ) DATE . RETAINAGE REFUNDED $0.00
}// //% A3 MAZ J. OTHER REFUNDS $0.00
Kolb, Neal F. r7/ / K. TOTAL REFUNDS THIS PERIOD B
Adm:.nlstrat ive Contracting Officer L AMOUNT DUE CONTRACTOR (E-H+K) Q $5,000.00
- ~—_ ]
CONTRACTING OFFICER APPROVAL (Signature) DATE 15. RECAPITULATION:
w/g/gz// RETAINED PERCENTAGE (B+F-1I) $0.00 TOTALPAID (C+L) $17,803,687.99
acting
OTHER DEDUCTIONS (A+G-J) $0.00

FNi FORM a2
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 2 of 17

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
00001A S-0001 Removal & Relocation or Disposal o Ex. 4 - CBI
R0O0014 Quantity Underrun
Revised Amount CLIN 00001A $3,781.53
00001B | RO00O1 $-001 Supplementary Sch Option 1 Removal
RO0014 Quantity Underrun
Revigsed Amount CLIN 00001B $39,642.00
00001C | RO000O2 Removal & Relocation or Disposal of Furni
R0O0014 Quantity Underrun
Revised Amount CLIN 00001C $40,886.78
00002A S-002 Removal & Disposal of Underground S
R0O0014 Quantity Underrun
Revised Amount CLIN 00002A $0.00
00002B | RC0001 |Option 1 Removal & Disposal of Undergroun
R00014 Quantity Underrun
Revised Amount CLIN 00002B $0.00
00002C R0O0002 Removal & Disposal of Underground Storage
R00014 Quantity Underrun
Revised Amount CLIN 00002C $0.00
00003A 8-003 Removal & Disposal of Hazardous Woo
R0O0014 Quantity Underrun
Revised Amount CLIN 00003A $0.00
00003B RO0001 Removal & Disposal of Hazardous Wood Floo
R0O0014 Quantity Underrun
Revised Amount CLIN 00003B $0.00
00003C R0O0002 Removal & Disposal of Hazardous Wood Floo
R0O0014 Quantity Underrun
Revised Amount CLIN 00003C $0.00
00004A §-004 Demolition,Handling/Stockpiling, Sa
R0O0014 Quantity Underrun
Revised Amount CLIN 00004A $0.00
00004B | RO0001 |Demolition, Handling/Stockpiling, Samplin
RO0014 Quantity Underrun
Revised Amount CLIN 00004B $76,221.54
TOTALS THIS PAGE 160,531.85
L

FNc FORM a2



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 3 of 17

3. CONTRACTOR AND ADDRESS  Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f 9 h
00004C | RO0O002 |Demolition, Hand./Stock., Sampling & Disp Ex. 4 - CBI
R00014 Quantity Underrun
Revised Amount CLIN 00004C $0.00
00005A S-005 Demolition,Handling/Stockpiling, Sam
R00014 Quantity Underrun
Revised Amount CLIN 00005A $62,116.82
00005B | RO0OOO1 Demolition, Handling,Sampling & Off-Site
R00014 Quantity Underrun
Revigsed Amount CLIN 00005B $0.00
00005C | RO0002 |Demolition, Hand./Stock.,Sampling & Dispo
R0O0014 Quantity Underrun
Revised Amount CLIN 00005C $157,034.37
00006A S-006 Excavation,Handling,Stockpiling,Sam
R0O0014 Quantity Underrun
Revised Amount CLIN 00006A $0.00
00006B RO0001 Excavation, Handling, Sampling &Off-Site
R0O0014 Quantity Underrun
Revised Amount CLIN 00006B $0.00
00006C RO0002 Excavation, Hand./Stock.,Sampling & Off-8
RO0014 Quantity Underrun
Revised Amount CLIN 00006C $0.00
00007A S-007 Excavation,Handling/Stockpiling, Sam
RO0014 Quantity Underrun
Revigsed Amount CLIN 00007A $0.00
000078 | RO0001 Excavation, Handling, Sampling & Off-Site
R0O0014 Quantity  Underrun
Revised Amount CLIN 00007B ) $0.00
00007C R00002 Excavation,Hand/Stock, Sampling and Off-si
RO0014 Quantity Underrun
Revised Amount CLIN 00007C $0.00
00008A S-008 Excavation,Handling,Sampling&Off-Si
RO0014 Quantity Underrun
Revised Amount CLIN 00008A $0.00
TOTALS THIS PAGE 219,151.19
] |

N FORM a2



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 4 of 17
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
00008B | RO0D001 |Excavation, Handling, Sampling & Off-Site Ex. 4 - CBI
RO0014 Quantity Underrun
) Revised Amount CLIN 00008B $0.00
00008C | R0O0002 Excavation,Hand./Stock.,Samp.&0. Disposal
R0O0014 Quantity Underrun
Revised Amount CLIN 00008C $0.00
00009A S-009 Excavtion,Handling, Sampling&Off-Sit
RO0014 Quantity Underrun
Revised Amount CLIN 00009A $0.00
00009B | RO0O0O1 Excavation, Handling, Sampling & Off-Site
R0O0014 Quantity Underrun
Revised Amount CLIN 00009B $0.00
00009C RO0002 Excavation,Hand/Stock.,Sampl &0ff-siteDis
RO0014 Quantity Underrun
Reviged Amount CLIN 00009C $0.00
00010A S-010 General Utility Management
RO0014 Quantity Underrun
Revised Amount CLIN 00010A $65,216.16
00010B RO0001 General Utility Management
R0O0014 Quantity Underrun
Revised Amount CLIN 00010B $70,244.83
00010C | RO0002 General Utility Management
R0O0014 Quantity Underrun
Revigsed Amount CLIN 00010C $85,915.94
00011A S-011 Geophysical Survey Scan Around Buil $7,273.00
00011B R0O0001 Geophysical Survey Scan Around Buildings $0.00
00011C R0O0002 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B R0O0001 Asbestos Abatement $862,178.00
00012C R00002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement
R00014 Quantity Underrun
Revigsed Amount CLIN 00013A $28,517.65
00013B RO0O001 Additional Asbestos Abatement
RO0014 Quantity Underrun
TOTALS THIS PAGE 2,111,690.58
] ]

N FORM a2



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 5 of 17
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.’ 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
Revised Amount CLIN 00013B Ex. 4 - CBI $28,815.95
00013C R00002 Additional Asbestos Abatement
RO0014 Quantity Underrun
Revised Amount CLIN 00013C $54,601.17
00014A S$-014 Dense Graded Aggregate
R00014 Quantity Underrun
Revised Amount CLIN 00014A $33,944.69
00014B | RO0001 |Dense Graded Aggregate
R00014 Quantity Underrun
Revised Amount CLIN 00014B $140,378.23
00014C RO0002 Dense Graded Aggregate
R00014 Quantity Underrun
Revised Amount CLIN 00014C $286,925.11
00015A 8-015 Bituminous Surface $82,620.00
00015B RO0O0O01 Bituminous Surface Coarse
R0O0014 Quantity Underrun
Revigsed Amount CLIN 00015B $171,519.12
00015C R0O0002 Bituminous Surface Coarse $226,860.75
00016A $-016 Temporary Facilities $125,970.88
00016B RO0001 Temporary Facilities $220,449.04
00016C | R0O0002 Temporary Facilities
RO0009 Quantity Overrun
RO0011 Quantity Overrun
Revised Amount CLIN 00016C $472,390.80
00017A S-017 Air Monitoring $100,129.32
00017B RO0O00O1 Air Monitoring $175,226.31
00017C R0O0002 Air Monitoring $175,226.31
010002 RO0002 General Conditions $205,595.00
010003 RO0002 Above Grade Structure Demolition & Off-Si $260,703.00
010004 R00002 Below-Grade Structure Demolition & Off-si
R0O0014 Quantity Underrun
Revised Amount CLIN 010004 $0.00
010005 R0O0002 Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 R00002 Demolition,Hand/Stock, Sampling & Off-site
RO0004 Demolition,Hand/Stock,Sampling & Off-site
TOTALS THIS PAGE 2,765,771.68
] ]

ENR FORM a2



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

Wo12DQ-04-D-0023 0007

Sheet 6 of 17

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
Revised Amount CLIN 010006 Ex. 4 - CBI $0.00
010007 R0O0002 Excavation, handl./Stock.,Sampling &0ff-s
R00014 Quantity Underrun
Revised Amount CLIN 010007 $0.00
010008 R0O0002 Excavation,Handl./Stock.,Sampling & On-si
R0O0014 Quantity Underrun
Revised Amount CLIN 010008 $0.00
010009 R00002 Excavation, Handl./Stock.,Sampling & Off-
R00014 Quantity Underrun
Revised Amount CLIN 010009 $0.00
010010 RO0002 Controlled Low Strength Material
R00014 Quantity Underrun
Revised Amount CLIN 010010 $0.00
010011 R00002 Geotextile
R0O0014 Quantity Underrun
Revised Amount CLIN 010011 $5,987.60
010012 R0O0002 Water Handling, Temporary Storage, & Off- $5,119.00
0106 R00004 Cl 1-06 Demolition, Handling/Stockpiling,
R0O0014 Quantity Overrun
Revised Amount CLIN 0106 $1,270,399.38
020002 RO0002 General Conditions cluster 2 $197,540.00
020003 R0O0002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 R0O0002 Below-Grade Structure Demolition & Off-Si
RO0014 Quantity Underrun
Reviged Amount CLIN 020004 $0.00
020005 R0O0002 Removal & Disposal of PCB and/or Mercury $4,352.00
020006 R0O0002 Demolition, Handl./Stock.,Sampling, & Off
R00014 Quantity Overrun
Revigsed Amount CLIN 020006 $527,792.61
020007 R00002 Excavation,Handl./Stock.,Sampling & Off-S
RO0014 Quantity Underrun :
Reviged Amount CLIN 020007 $0.00
020008 R00002 Excavation, Handl./Stock.,Sampling & On-S
R0O0014 Quantity Underrun
Revised Amount CLIN 020008 $0.00
TOTALS THIS PAGE 2,399,197.59
| 1 1 ]

Fne: FORM  aa



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 7 of 17

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
020009 | R0O0002 | Excavation,Handl/Stock.,Sampling & Off-Si Ex. 4 - CBI
RO0014 Quantity Underrun
Revised Amount CLIN 020009 $0.00
020010 RO0002 Controlled Low Strenght Material
RO0014 Quantity Underrun
Revised Amount CLIN 020010 $0.00
020011 R00002 Geotextile
RO0014 Quantity Underrun
Revised Amount CLIN 020011 $6,722.10
020012 | RO0002 |[Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans (Cluster 3) $0.00
030002 R0O0001 Cluster 3 General Conditions $185,535.00
030003 R0O0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 RO0001 Below-Grade Structure Demolition & Off-si
RO0014 Quantity Underrun
Revised Amount CLIN 030004 $0.00
030005 | RO00O1 Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 RO0O001 Demolition, Handling/Stockpiling, Samplin
R0O0014 Quantity Overrun
Revised Amount CLIN 030006 $511,679.14
030007 RO0O001 Excavation, Handling/Stockpiling, Samplin
R0O0014 Quantity Underrun
Revised Amount CLIN 030007 $0.00
030008 R0O0001 Excavation, Handling/Stockpiling, Samplin
R0O0014 Quantity Underrun
Revised Amount CLIN 030008 $0.00
030009 RO0001 Excavation, Handling/Stockpiling, Samplin
RO0014 Quantity Underrun
Revised Amount CLIN 030009 $0.00
030010 RO0001 Controlled Low Strenght Material CL 3
R00014 Quantity Underrun
Revised Amount CLIN 030010 $0.00
030011 R00001 Geotextile CL 3
R0O0014 Quantity Underrun
Revised Amount CLIN 030011 $5,120.00
TOTALS THIS PAGE 832,175.24
] ]

eNnc: FORM  q2
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) 2. CONTRACT NO. ‘
PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 8 of 17
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
030012 RO0001 Water Handling, Temporary Storage, & Off- Ex. 4 - CBI $5,099.00
0301 R0O0003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 R00003 C13-002 Option 1 General Conditions Clust
RO0005 Lump Sum Unit Price Increase
Revised Amount CLIN 0302 $48,000.00
0303 RO0003 C13-003 Option 1 Pre-Excavation Sampling $17,051.00
0304 R0O0003 C13-004 Option 1 Excavation, Handling & O
RO0012 Quantity Underrun
R0O0014 Quantity Overrun
Revised Amount CLIN 0304 $942,109.18
0305 RO0O0O03 C13-005 Option 1 Excav., Handl.,Sampl.&Of
RO0005 C13-005 Option 1 Excav., Handl., Sampl.&Of
Revised Amount CLIN 0305 $0.00
0306 R0O0003 C13-006 Option 1 Excavation, Handl, Sampli
R0O0O00S C13-006 Option 1 Excavation, Handl, Sampli
Revigsed Amount CLIN 0306 $0.00
0307 R0O0003 C13-007 Option 1 Excavation, Handling, &0f
R0O0005 C13-007 Option 1 Excavation, Handling, &0f
Revised Amount CLIN 0307 $0.00
0308 R0O0003 C13-008 Option 1 Dense Graded Aggregate C
R0O0012 Quantity Underrun
Revised Amount CLIN 0308 $0.00
0309 RO0003 C13-009 Option 1 Bituminous Surface Cours
R0O0012 Quantity Underrun
Revised Amount CLIN 0309 $0.00
0310 R00003 C13-010 Option 1 Perimeter Air Monitoring $20,000.00
0311 R0O0003 C13-011 Geotextile Option 1 Cluster 13
R00012 Quantity Underrun
Revised Amount CLIN 0311 $0.00
0312 R0O0003 C13-012 Option 1 Backfill & Grading (Clus
R0O0012 Quantity Underrun
R0O0013 Quantity Underrun
Revised Amount CLIN 0312 $0.00
0313 R00003 C13-013 Option 1 Site Restoration (Cluste $1,235.00
0314 R0O0003 C13-014 Option 1 Fencing $0.00
TOTALS THIS PAGE 1,033,494.18
1 1 1

FNR FORM a2



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 9 of 17

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
0315 RO0003 | C13-015 Option 1 Water Handling, Temporar Ex. 4 - CBI $0.00
0316 R0O0003 C13-016 Option 1 Water Usage $0.00
0317 RO0003 C13-017 Option 1 Post Excavation Sampling $0.00
0318 R0O0003 C13-018 Option 1 Post Excavation Dioxin § $0.00
0319 R00003 C13-019 Option 1 Exc., Handl., Stock.,Samp $0.00
0320 R0O0005 CL13-020 Option 1/On-site Treatment,Handl
R0O0012 Quantity Underrun
R00014 Quantity Underrun
Reviged Amount CLIN 0320 $41,256.75
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $112,523.00
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si
R0O0014 Quantity Underrun
Revised Amount CLIN 040004 $0.00
040005 Removal & Disposal of PCB, Mercury Contam $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin
R00014 Quantity Overrun
Reviged Amount CLIN 040006 $143,223.02
040007 Excavation, Handling/Stockpiling, Samplin
R00014 Quantity Underrun
Revised Amount CLIN 040007 $0.00
040008 Excavation,Handling/Stockpiling, Sampling
R00014 Quantity Underrun
Revised Amount CLIN 040008 $0.00
040009 Excavation, Handling/Stockpiling, Samplin
RO0014 Quantity Underrun
Revised Amount CLIN 040009 $0.00
040010 Controlled Low Strength Material
RO0014 Quantity Underrun
Revised Amount CLIN 040010 $0.00
040011 Geotextile
R00014 Quantity Underrun
Revised Amount CLIN 040011 $1,634.50
040012 Water Handling, Temporary Storage, and Of $5,099.00
TOTALS THIS PAGE 477,739.27
] ]

EN FORM a2



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 10 of 17

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
050002 | RO0O002 |General Conditions Cluster 5 Ex. 4 - CBI $185,281.00
050003 R00002 Above Grade Structure Demolition and Off- $241,396.00
050004 R0O0002 Below-Grade Structure Demolition & Off-Si
R00014 Quantity Underrun
Revised Amount CLIN 050004 $0.00
050005 R00002 Removal & Disposal of PCB &/or Mercury Co $4,491.00
050006 R00002 Demolition, Hand./Stock.,Sampling & Off-s
R00014 Quantity Overrun
Revised Amount CLIN 050006 $558,970.16
050007 | RO0002 Excavation, Handl./Stock., Sampling & Off
RO0014 Quantity Underrun
Revised Amount CLIN 050007 $0.00
050008 R00002 Excavation, Handling/Stockpiling Excavate
R0O0014 Quantity Underrun
Revised Amount CLIN 050008 $0.00
050009 R0O0002 Excavation, Hand./Stock.,Sampling& Off-Si
RO0014 Quantity Underrun
Revised Amount CLIN 050009 $0.00
050010 RO0002 Controlled Low Strenght Material
R0O0014 Quantity Underrun
Revised Amount CLIN 050010 $0.00
050011 R0O0002 Geotextile
RO0014 {Quantity Underrun
Reviged Amount CLIN 050011 $4,233.40
050012 RO0002 Water Handling, Temporary Storage, & Off- $5,099.00
060001 R0O0001 Work Plans CL 06 $0.00
060002 RO0001 General Conditions Cl 06 $110,457.00
060003 R0O0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 R0O0001 Below Grade Structure Demolition & Off-Si
R0O0014 Quantity Underrun
Revised Amount CLIN 060004 $0.00
060005 RO0001 Removal & Disposal of PCB and/or Mecury C $4,352.00
060006 | RO0001 |Demolition, Handling/Stockpiling, Samplin
R0O0014 Quantity Overrun
Revised Bmount CLIN 060006 $56,796.59
TOTALS THIS PAGE 1,222,498.15
] I 1
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) 2. CONTRACT NO.
PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 11 of 17
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. . DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
060007 | RO0001 |Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI
R0O0014 Quantity Underrun
Revised Amount CLIN 060007 $0.00
060008 RO0001 Excavation, Handling/Stockpiling, Samplin
R00014 Quantity Underrun
Revised Amount CLIN 060008 $0.00
060009 RO0001 Excavation, Handling/Stockpiling, Samplin
R00014 Quantity Underrun
Revised Amount CLIN 060009 $0.00
060010 RO0O0O1 Controlled Low Strength Material
R0O0014 Quantity Underrun
Revised Amount CLIN 060010 $0.00
060011 ROO0O0O1 Geotextile
R00014 Quantity Underrun
Revised Amount CLIN 060011 $1,062.90
060012 R0O0001 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $115,881.00
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos
RO0014 Quantity Underrun
Reviged Amount CLIN 070004 $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin
RO0014 Quantity Overrun
Revised Amount CLIN 070006 $163,869.45
070007 Excavation, Handling/Stockpiling, Samplin
R00014 Quantity Underrun
Revised Amount CLIN 070007 $0.00
070008 Excavation, Handling/Stockpiling, Samplin
R00014 Quantity Underrun
Revised Amount CLIN 070008 $0.00
070009 Excavation, Handling/Stockpiling, Samplin
R0O0014 Quantity Underrun
Revised Amount CLIN 070009 $0.00
TOTALS THIS PAGE 351,744.35
] ] |

FNR FORM a2 ——



PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet
PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 12 of 17
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
070010 Controlled Low Strength Material Ex. 4 - CBI
R0O0014 Quantity Underrun
Revised Amount CLIN 070010 $0.00
070011 Geotextile
R00014 Quantity Underrun
Revised Amount CLIN 070011 $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 R0O0001 Work Plans $0.00
080002 RO0O001 General Conditions Cluster 8 (bldgs 13, 1 $249,751.00
080003 | RO0001 | Above Grade Structure Demolition & Off-Si $349,393.00
080004 R0O0001 Below-Grade Structure Demolition & Off-Si
R0O0014 Quantity Overrun
Revised Amount CLIN 080004 $290,569.97
080005 RO0001 Removal & Disposal of PCB &/or Mercury Co $4,780.00
080006 R00001 Demolition, Handling/Stockpiling, Samplin
R00014 Quantity Overrun
Revised Amount CLIN 080006 $182,409.07
080007 RO0001 Excavation, Handling/Stockpiling, Samplin
R0O0014 Quantity Underrun
Revised Amount CLIN 080007 $0.00
080008 RO0O0O1 Excavation, Handling/Stockpiling, Samplin
R0O0O014 Quantity Underrun
Revigsed Amount CLIN 080008 $0.00
080009 R0O0O00O1 Excavation, Handling/Stockpiling, Samplin
R00014 Quantity Underrun
Revised Amount CLIN 080009 $0.00
080010 R00001 Controlled Low Strenght Material
RO0014 Quantity Underrun
Revised Amount CLIN 080010 $0.00
080011 RO0001 Geotextile
RO0014 Quantity Overrun
Revised Amount CLIN 080011 $2,498.40
080012 RO0001 Water Handling, Temporary Storage, & Off- $9,527.00
090001 R00001 Work Plans Cl 09 $0.00
090002 RO0001 General Conditions Cluster 09 $110,109.00
TOTALS THIS PAGE 1,206,795.04
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) 2. CONTRACT NO.
PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 13 of 17
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
090003 RO0O001 Above Grade Structure Demolition & Off-Si Ex. 4 - CBI $30,328.00
090004 RO0001 Below-Grade Structure Demolition & Off-Si
R0O0014 Quantity Underrun
Revigsed Amount CLIN 090004 $0.00
090005 RO0001 Removal & Disposal of PCB &/or Mercury Co $4,241.00
090006 | R0O0001 |Demolition, Handling/Stockpilin, Sampling
R0O0014 Quantity Overrun
Reviged Amount CLIN 090006 $45,896.61
090007 RO0O00O1 Excavation, Handling/Stockpiling, Samplin
RO0014 Quantity Underrun
Revigsed Amount CLIN 0950007 $0.00
090008 | R0O0001 | Excavtion, Handling/Stockpiling, Sampling
R0O0014 Quantity Underrun
Revised Amount CLIN 090008 $0.00
090009 RO0001 Excavation, Handling/Stockpiling, Samplin
R00014 Quantity Underrun
Reviged Amount CLIN 090009 $0.00
090010 R0O0001 Controlled Low Strenght Material
R0O0014 Quantity Underrun
Revised Amount CLIN 090010 $0.00
090011 R0O0001 Geotextile
RO0014 Quantity Underrun
Revised Amount CLIN 090011 $408.00
090012 R00001 Water Handling, Temporary Storage, & Off- $5,099.00
100002 R00002 General Conditions Cluster 10
R00014 Lump Sum Unit Price Decrease
Revised Amount CLIN 100002 $0.00
100003 R0O0002 Above Grade Sructure Demolition & Off-sit
RO0014 Lump Sum Unit Price Decrease
Revised Amount CLIN 100003 $0.00
100004 R00002 Below-Grade Structure Demolition & Off-Si
R0O0014 Quantity Underrun
Revised Amount CLIN 100004 $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
TOTALS THIS PAGE 85,972.61
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 14 of 17
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND )
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
100006 R0O0002 Demolition, Hand./Stock., Samplin & Off-g Ex. 4 - CBI
R00014 Quantity Underrun
Revised Amount CLIN 100006 $0.00
100007 RO0002 Excavation, Hand./Stock., Sampling & Off-
R0O0014 Quantity Underrun
Revised Amount CLIN 100007 $0.00
100008 R0O0002 Excavation, Hand./Stock., Sampling & On-s
RO0014 Quantity Underrun
Revised Amount CLIN 100008 $0.00
100009 | RO00O2 Excavation, Hand./Stock.,Sampling & Off-S
RO00O14 Quantity Underrun
Revised Amount CLIN 100009 $0.00
100010 R0O0002 Controlled Low Strenght Material (Cluster
RO0014 Quantity Underrun
Revised Amount CLIN 100010 $0.00
100011 R0O0002 Geotextile (Cluster 10)
RO0014 Quantity Underrun
Revised Amount CLIN 100011 $0.00
100012 R0O0002 Water Handling, Tempoary Storage & Off-Si
R00014 Lump Sum Unit Price Decrease
Revised Amount CLIN 100012 $0.00
110001 Work Plans $0.00
110002 General Conditions $136,943.00
110003 Above Grade Structure Demolition & Off-8i $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit
R00014 Quantity Overrun
Revised Amount CLIN 110004 $74,286.25
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin
R00014 Quantity Underrun
Reviged Amount CLIN 110006 $0.00
110007 Excavation, Handling/Stockpiling, Samplin
RO0014 Quantity Underrun
Revised Amount CLIN 110007 $0.00
TOTALS THIS PAGE 321,702.25
1 ] ]
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Shee
PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 t 15 of 17
3. CON'fRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
110008 Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI
RO0014 Quantity Underrun .
Revised Amount CLIN 110008 $0.00
110009 Excavation, Handling/Stockpiling, Samplin
R0O0014 Quantity Underrun
Revised Amount CLIN 110009 $0.00
110010 Controlled Low Strenght Material
R0O0014 Quantity Underrun
Revised Amount CLIN 110010 $0.00
110011 Geotextile
R00014 Quantity Underrun
Revised Amount CLIN 110011 $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 RO0003 Cluster 13 Base Work Plan Addendums $6,516.00
1302 R0O0003 General Conditions Base Work C13-002
RO000S Lump Sum Unit Price Increase
Revised Amount CLIN 1302 $251,741.00
1303 RO0O003 Pre-Excavation Sampling & Analysis C13-00 $137,957.00
1304 R0O0003 C13-0004 Excavation, Handling & Off-Site $2,842,080.00
1305 R0O0003 C13-005 Excav., Handling,Sampling & Off-S
R0O0005 C13-005 Excav., Handling,Sampling & Off-S
R00012 Quantity Underrun
Reviged Amount CLIN 1305 $0.00
1306 R0O0003 C13-006 Excavation, Handling/Stockpiling,
RO0005 C13-006 Excavation, Handling/Stockpiling,
R00012 Quantity Underrun
Revised Amount CLIN 1306 $0.00
1307 R00003 C13-007 Excav, Handling&Off-Site Disposal
RO000S C13-007 Excav, Handling&Off-Site Disposal
R00012 Quantity Underrun
Reviged Amount CLIN 1307 $0.00
1308 RO0003 Dense Graded Aggregate
R00014 Quantity Underrun
Revised Amount CLIN 1308 $88,469.19
TOTALS THIS PAGE 3,332,552.49
{ 1 I
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 16 of 17
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
1309 R0O0003 | C13-009 Bituminous Surface Course (Base) Ex. 4 - CBI
RO00O14 Quantity Underrun
Revised Amount CLIN 1309 $64,678.30
1310 RO0003 C13-010 Perimeter Air Monitoring (Base) $59,415.00
1311 R00003 C13-011 Geotextile (Base)
R0O0012 Quantity Overrun
RO0014 Quantity Underrun
Revised Amount CLIN 1311 $6,255.60
1312 RO0003 C13-012 Backfill and Grading (Base)
RO0014 Quantity Overrun
Revised Amount CLIN 1312 $340,320.80
1313 R0O0003 C13-013 Site Restoration {(Base) Cluster 1 $12,490.00
1314 R0O0003 C13-014 Fencing
RO0014 Quantity Underrun
Revigsed Amount CLIN 1314 $31,773.50
1315 R0O0003 C13-105 Water Handling, Temporary Storage
RO0012 Quantity Underrun
Revised Amount CLIN 1315 $14,397.44
1316 RO0O003 C13-016 Water Usage
RO0O0O14 Quantity Underrun
Revised Amount CLIN 1316 $6,798.12
1317 RO0003 C13-017 Post Excavation Sampling (Base) C
RO0012 Quantity Overrun
RO0014 Quantity Underrun
Reviged Amount CLIN 1317 $173,032.80
1318 RO0003 C13-018 Post Excavation Dioxin Sampling (
R0O0012 Quantity Overrun
RO0014 Quantity Overrun
Revised Amount CLIN 1318 $102,648.00
1319 R0O0003 C13-019 Excavation, Handling, Stockpiling
R0O000S C13-019 Excavation, Handling, Stockpiling
R0O0012 Quantity Underrun
Revised Amount CLIN 1319 $0.00
TOTALS THIS PAGE 811,809.56
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 17 of 17

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
QUANTITY AND UNIT QUANTITY AND
NO. NO. CONTRACT LINE ITEMS UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
1320 R00005 |CL 13-020 Base On-site treatement,Handlin Ex. 4 - CBI
RO0012 Quantity Underrun
R00014 Quantity Overrun
Revised Amount CLIN 1320 $470,861.96
Ex. 4 - CBI
TOTALS THIS PAGE 470,861.96
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OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 1 of 2

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $0.00 $2,025,983.44
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $2,025,983.44
OBLIGATION LINE ITEM - 0701 Earnings $0.00 $2,305,631.48
TO EXERCISE PRICED OPTIONAL PERiOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $2,305,631.48
OBLIGATION LINEITEM -  0701A Earnings $0.00 $2,753,286.79
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $2,753,286.79
OBLIGATION LINE ITEM - 0702 Earnings $2,904.91 $4,787,757.88
TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 04/22/2011 Amount Due . $2,904.91 $4,787,757.88
OBLIGATION LINE ITEM - 0704 Earnings $0.00 $5,622,203.91
ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $5,622,203.91
OBLIGATION LINE ITEM - 0705 Earnings $0.00 $31,573.55
WORK REVISIONS FOR OPERABLE UNIT 2-CLUSTER 13 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1~Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00

RMS FNARM 02 QHPPI FMENT




OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

W912DQ-04-D-0023

Sheet 2 of 2

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2009 THRU 27 May 2010 21
OBLIGATION LINE ITEM/ FUNDED WORK ITEM This Invoice Ali Invoices
No Payment Due Amount Due $0.00 $31,573.55
OBLIGATION LINEITEM - 0709 Earnings $523.77 $62,985.44
INCR FUNDING FOR WORK ELEMENT S-0016: 2 MOS TEMP S Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 04/22/2011 Amount Due $523.77 $62,985.44
OBLIGATION LINEITEM - 0711 Earnings $1,571.32 $188,956.32
INCR FUNDING FOR WORK ELEMENT S-0016: 6 MOS TEMP S Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
: Other Refund $0.00 $0.00
Payment Due Date 04/22/2011 Amount Due $1,571.32 $188,956.32
OBLIGATION LINEITEM - 0715 Earnings $0.00 $25,309.18
INCREASE FOR OPERABLE UNIT 2 CLUSTERS 1, 3 AND 13 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Amount Due $0.00 $25,309.18
TOTALS $5,000.00 $17,803,687.99

RMS FNRM Q2 |11PPI FMENT




RELEASE OF CLAIMS

The Contractor, Sevenson Environmental Services, Inc. under Contract No.
W912DQ-04-D-0023, Task Order No, 0007, Dated 23 March 201 1, between
the United States of America and said Contractor for the award amount of
$17,803,687.99 (inclusive of change orders) for the Cornell-Dublier
Superfund Site, in the City of South Plainfield, Middlesex County, New
Jersey, hereby releases the United States of America, its officers, agents and
employees of and from any and all liabilities, obligations, and claims of any
nature, whatsoever in law and equity, arising under or by virtue of said
contract or any modification or change thereof, or due to any delay or
disruptions arising from performance of the contract, except with respect to
those claims, if any, list below:

CONTRACTOR: SEVENSON ENVIRONMENTAL SERVICES, INC.

Richard A. Elia

TITLE: Executive Vice President

DATE' March 23, 2011




IAG NUMBER:

REFERENCE:

CONTRACT:

AMOUNT:

FROM:

TO:

Signature:

Date:

LETTER OF TRANSMITTAL

2
RA DW96-94309801-0=$5,000.00
RA CDA DW96-942131-01-1=8$0.0
68-20X8145.0000

PAYMENT NUMBER TWENTY-ONE (21)
FINAL PAYMENT

Remedial Action at Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Building Demolition/CL-1-12 &13)
South Plainfield, Middlesex County, New Jersey

W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.
Final Payment

$5,000.00

US Army Corps of Engineers NYD & KCD
Environmental Residency

Attn: Patrick Nejand

214 State Hwy 18 North

East Brunswick, NJ 08816

US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002

26 W Martin Luther King Drive

Cincinnati, Ohio 45268-7002

Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Prompt Payment Date: ASAP

Please return a signed copy to the address above. Thank You.

Received by:

Signature:

QY/ Date: L?[”/ / "

Jefferey J. Marsala, USEPA

2011

g



Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098
Invoice No. EST#21
Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $5,000.00

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $5,000.00



Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 276110 TRANS CODE: PV VOUCHER NO: EST#21
NAME: SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:
ADDRESS: 2749 LOCKPORT RD NO CHECK DISB FLAG: N

PROMPT PAY TYPE: Y
: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2011 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC11116
VOUCHER DATE: 04/11/2011 VOUCHER AMT: 5,000.00
SCHD DATE: 04/28/2011 HOLDBACK AMT: 0.00
CLOSED DATE: 04/28/2011 CLOSED AMT: 5,000.00
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: Y IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942098 EST#21 W912DQ04D0023/0007
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2011 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC11116
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T

‘XIO

276110 PV B1001096351 001 02Gz 5,000.00 00000201 Y
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